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Project Dashboard 

 
 
 
Scope Key:    
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

 

  

Baseline Budget as of 
6/2012 
Approved Investment 
Plans As of 6/30/2012 

Phase # Phase Budget Actuals 
0 SDC Program $2,729,570 $1,513,491 

1 OB2 Reduce Heat $0   

2 Facilities Op Readiness $2,673,817 $1,267,008 

3 NW Core Op Readiness $8,592,141 $5,555,450 

4 Firewall $3,671,579   

5 Storage Optimization $4,294,613 $782,641 

6 Cloud Utility Service $1,000,000   

7 OB2 Move Phase 1 $6,700,814   

8 Virtual Tape Library $1,950,000   

9 OB2 Move Phase 2 $4,338,749   

10 OB2 Data Center Optimization $1,500,000   

11 Migrate WSP $2,000,000   

Total   $39,451,283 $9,118,590 
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 SDC Program    

 OB2 Heat Reduction    

SDC Facilities    

SDC Network    

SDC Firewall    

SDC Storage Optimization    

SDC Cloud Utility Service    

OB2/CTS Move Phase 1 (Pending)    

Migrate WSP to SDC    

Virtual Tape Library    

OB2/CTS Move Phase 2    

OB2 Data Center Optimization    

This graphic shows the baseline budget for all SDC projects  
(includes both implementation costs and 5-yr maintenance commitments).  
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SDC Projects Status 

Project Planned for this  
Reporting Period 

(September 17 -  September 28) 

Status of Work Performed  
this Reporting Period 

(September 17 -  September 28) 

Planned for Next  
Reporting Period 

(October 1 – October 12) 

SDC Program  Complete the following Design Decisions: 

o Nexus 2k use & design 

 

 

o SDC-036 Converged Networking 

o SDC-007A Security Connectivity  

o SDC-021 DH1 Intra-Row cabling for 
Servers 

o SDC-029 SDC Customer 
Connectivity Strategy (needs 
signature) 
 

 SDC Roapmap Strategy – Present to SDC 
steering committee 

 Continued work on Design Decisions: 

o Nexus 2k use and design closed and 
rolled into SDC-021 DH1 Intra-row 
cabling for servers 

o SDC-036 Converged Networking 

o SDC-007A Security Connectivity 

o SDC-021 DH1 Intra-Row cabling  

o SDC-028 Storage Switch placement 
(routed for signature) 

o SDC-029 SDC Customer Connectivity 
Strategy (Completed) 

 

 SDC Roadmap Status (rescheduled) 

 SDC Lab - Gathered requirements from 
Services owners 

 Continue work on Design Decisions: 

 

 
 

o SDC-036 Converged Networking  

o SDC-007A Security Connectivity 

o SDC-021 DH1 Intra-Row cabling 

o SDC-028 Storage Switch placement 
(complete signatures process) 
 
 
 
 

 SDC Roadmap status (presented 10/3/2012) 

 SDC Lab – Begin high level design 

OB2 Heat Reduction 

Reduce the amount of 
heat being generated 
in the OB2 data center 
and provide an 
incident response 
plan. 

 Confirm contact information provided by 
agencies.   

 Finalize communication/outreach plan 
before September 30. 

 

 

 Communication plan not finalized as planned; 
data input into DCIM tool is still ongoing.   

 Resources added to assist in DCIM data 
input.  

 Confirm and obtain additional contact 
information including after hours info, as 
needed. 
 

 Continue data input into DCIM tool.  

SDC Facilities 

Prepare the SDC 
facility for customers.  
Includes preparing the 
critical environment 
(electrical/mechanical)
, floor space and 
physical security for 
customers.  

Space Management: 

 Continue work on operating procedures 

 Reviewing potential candidates within CTS 
to to fill open positions. 

 Confirm storage requirements for 
structured cabling 

 

 

Physical Security: 

 Security segregation work ongoing.   

 Approve purchase order for installation of 
Cat 6 cabling for network and phones.    

 

Critical Environment: 

 DC Power work underway; to be completed 
by October 5. 

Space Management: 

 Continuing to work on operating procedures 

 Reviewing potential candidates within CTS to 
to fill open positions. 

 Received and confirmed requirements for 
structured cabling for storage for SDC & OB2. 

 

 

Physical Security: 

 Security segregation work ongoing.   

 Cat 6 cabling for network and phones 
installed.    

 

Critical Environment: 

 DC Power work underway; to be completed 
October 9. 

Space Management: 

 Continue work on operating procedures 

 Job positions have been posted both for 
internal and external applicants.  

 Order structured cabling for storage 

 Define required procedures and 
implementation plan. 

 

Physical Security: 

 Security segregation work ongoing.   

 Define required procedures and 
implementation plan. 

 

Critical Environment: 

 Define required procedures and 
implementation plan.  
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Project Planned for this  
Reporting Period 

(September 17 -  September 28) 

Status of Work Performed  
this Reporting Period 

(September 17 -  September 28) 

Planned for Next  
Reporting Period 

(October 1 – October 12) 

SDC Network Core 

Establish the network 
core in the SDC and 
connect with the OB2 
network.  

 Finalize Cisco Engineering High Level 
Design (HLD) deliverable. 

 Finalize Cisco Rack & Stack equipment 
inventory and site survey deliverables. 

 Continue OB2 Lab testing of 5K and 7K - 
MPLS and Fabric Path functionality 
required for SDC Network Core. 

 Continue provisioning work for SDC/OB2 
fiber path support (OB2) Cisco M6 and 
CRS equipment moves to SDC. 

 Continue work on server installation to 
support Cisco Network Management. 

 Continue work on Cisco Engineering Low 
Level Design (LLD). 

 

 

 Prepare for installation of GPS Antenna 
and Server. 

 Completed Cisco Engineering High Level 
Design (HLD). 

 Completed Cisco Rack & Stack Equipment 
Inventory and Site Survey. 

 Worked on OB2 Lab testing of 5K and 7K 
functionality required for SDC Network Core. 

 

 Worked on fiber requirements and migration 
plans for OB2 CRS/M6 moves from OB2 to 
the SDC. 

 Worked on server implementation required for 
Cisco network management function. 

 Worked on Cisco Low Level Designs (LLD) 
for Data Center Networking, Optical, Data 
Center Network Management, and SAN 
(Storage) SDC Network Core components. 

 Scheduled GPS Antenna equipment 
installation. 

 

 

 

 

 

 Continue OB2 Lab testing of 5K and 7K - 
MPLS and Fabric Path functionality required 
for SDC Network Core. 

 Begin detail planning for OB2 CRS/M6 
equipment moves to SDC. 

 

 Continue work on server installation to 
support Cisco Network Management. 

 Continue work on Cisco Engineering Low 
Level Design (LLD). 

 

 

 Install GPS Antenna and Server equipment. 

 Begin Cisco Rack & Stack Equipment 
installation. 

 Begin work on Cisco and CTS test plans for 
SDC Network Core. 

SDC Firewall Project 

Replace aged and 
over-capacity firewalls 
and deliver enhanced 
data security services 
to both OB2 and SDC.  

 Vendor to come onsite 

 Finalize Project charter 

 Purchase lab gear 

 Initiated Fortinet Engineer 

 Finalize Project charter 

 Ordered LAB gear 

 

 Fortinet Engineer onsite 

 Sign Project charter 

 Discuss the lab design and tests 

 Meet with CTS team for introductions and 
kick- off 

SDC Storage 
Optimization 

Replace aged systems 
and optimize the 
environment to reduce 
rates. 

 Complete contract negotiations 

 Complete Developing Statement of Work  

 Complete ESRS Software installation and 

configuration 

 Complete installation of 4 -48 port line 

cards in OB2 9513s  

 Develop Final Bill Of Materials 

 Complete work on  SAN High Level Design 

 Contract negotiations not completed  

 Statement of Work not completed as planned 

 Submitted  firewall rule set changes to enable 

final ESRS configuration 

 4 -48 port line cards in OB2 9513s not 

completed as planned 

 Continued to develop Final Bill Of Materials 

 Completed SAN High Level Design with 

Cisco AS 

 Complete Contract Negotiations 

 Complete Developing Statement of Work  

 Complete ESRS Software installation and 

configuration 

 Complete installation of 4 -48 port line cards 

in OB2 9513s  

 Submit VMAX Order 

 

 Continue working with Cisco AS on SAN Low 

Level Design  
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Project Planned for this  
Reporting Period 

(September 17 -  September 28) 

Status of Work Performed  
this Reporting Period 

(September 17 -  September 28) 

Planned for Next  
Reporting Period 

(October 1 – October 12) 

CTS Cloud Utility 
Service 

Provide a Cloud utility 
platform for CTS 
customers. 

 No activity planned during this reporting 
period. 

 Drafted a first cut of the investment plan for 
the Server Infrastructure and Cloud Utility 
Project.   

 Continue drafting the investment plan, 
including defining high level schedule, 
budget, and procurement strategy. 

OB2 Risk Mitigation 
(CTS Move Phase 1) 

Move selected CTS 
equipment that best 
alleviates the heat 
issue in OB2.  

 Facilitate approval of the investment plan. 
 
 
 
 

 Continue work sessions to plan hardware 
enclosures and cabling needed for each 
group. 

 

 Continue development of dependency 
mapping and project definitions for Move 
Phase 1 projects. 

 
 

 Begin refining the task plan for Security 
projects. 
 

 

 Applied updates to the investment plan based 

on refined scope and budget.  Obtained and 

addressed initial feedback from the OCIO 

oversight rep. 

 Kicked off hardware planning sessions for the 

Security group.  This effort will plan the 

hardware enclosures, power and cabling 

needs of the Security group. 

 Completed a draft of a dependency map for 

server moves.  The dependency mapping for 

Security projects is underway with a draft 

model and one session complete.  

 Started sessions to refine Security’s task 

plan.  Assigned a project manager to this 

effort.  

 

 Continue facilitating approval of the 
investment plan. 

 
 
 

 Continue work sessions to plan hardware 
enclosures and cabling needed for each 
group. 
 

 Continue development of dependency 
mapping and project definitions for Move 
Phase 1 projects. 

Migrate WSP to SDC 

Plan and execute the 
first phase of migrating 
the WSP data center 
to the SDC.  

 Continue work on the Inter Agency 
Agreement (IIA). 

 Develop final design and bill of materials 
for the Phase 1 network. 

 Draft the enclosure design for Phase 1 
equipment. 
 

 Continue efforts to establish SDC rates. 

 Completed a draft of the Inter Agency 
Agreement.  This is under review. 

 Completed the detailed design and bill of 
materials for the Phase 1 network. 

 Enclosures for Phase 1 equipment have been 
identified and entered into the Data Center 
Infrastructure Management (DCIM) tool.  

 Rates continue to be worked by the 
department and OFM.  Rates need to be 
included in the Service Level Agreement 
(SLA), which is due in November. 

 Continue work on the Inter Agency 
Agreement (IIA). 

 
 
 
 
 

 Continue efforts to establish SDC rates. 

 Provide WSP specific input into the SDC 
Service Level Agreement discussions. 

Virtual Tape Library 
Disaster Recovery 
(VTL) 

Procure additional VTL 
equipment to eliminate 
the tape backup 
system and support 
mainframe disaster 
recovery. 

 No activity to report 

 

 

 

 

 

 

 

 No activity to report 

 

 No activity to report 
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Project Planned for this  
Reporting Period 

(September 17 -  September 28) 

Status of Work Performed  
this Reporting Period 

(September 17 -  September 28) 

Planned for Next  
Reporting Period 

(October 1 – October 12) 

OB2 Risk Mitigation 
(CTS Move Phase 2) 

Continue the progress 
of Phase 1 by moving 
additional CTS 
equipment to the SDC.  

 No activity planned for next reporting 
period.  

 No activity planned for next reporting period.   No activity planned for next reporting period.   

OB2 Data Center 
Optimization 

Reconfigure remaining 
equipment in OB2 to 
optimize airflow and 
cooling.  

 No activity planned for next reporting 
period.  

 No activity planned for next reporting period.   No activity planned for next reporting period.   

 
External Project Collaboration 
External Project Planned for this  

Reporting Period 
(September 17 -  September 28) 

Status of Work Performed  
this Reporting Period 

(September 17 -  September 28) 

Planned for Next  
Reporting Period 

(October 1 – October 12) 

Server Virtualization 

Virtualize 60% of CTS 
physical servers by 
7/1/12. 

 Determine next steps for project.  Determine next steps for project.  A meeting will be scheduled to determine 
if the project should be closed since it has 
met/exceeded its target. 

Command Center 

Establish command 
center support for the 
SDC. 

 Waiting on a decision to determine the 
location of Command Center in the SDC or 
1500 Jefferson Building before additional 
planning can be completed. 

 No action planned.  No action planned.  

Replace Cisco MDS 
9509 SAN Fabric 
Switches 

Replace SAN fabric 
switches in OB2 that 
are at end of vendor 
support.  

 Get Charter Approval  Charter was not approved as planned 

 Work began on the High-Level Design 

 Get Charter Approval 

 Complete the High-Level Design 

 

VLAN Renumbering 

Optimize VLAN 
numbering 

 Finalize Project Charter. 

 Begin work on WBS and Project Schedule. 

 Finalized Project Charter 

 No action on WBS and Project Schedule 

 Gain approval of the Project Charter. 

 Begin work on WBS and Project 
Schedule. 

PBX 

Implement new PBX 
system 

 Work on the PBX processor equipment 
acquisition 

 Work on the PBX processor 
installation/configuration acquisition 

 Continue to work on the PBX processor 
equipment acquisition 

 Continue to work on the PBX processor 
installation/configuration acquisition 

 Continue to work on the PBX processor 
equipment acquisition 

 Continue to work on the PBX processor 
installation/configuration acquisition 
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Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Resolution 

Status 

132 Roles & Responsibilities for the Storage Switches and 
converged network need to be defined.  This includes who 
manages the SDC fiber channel switches and the roles 
and responsibilities for troubleshooting fiber channel over 
Ethernet (FCoE) across the converged network. 

SDC Y 11/3/2011  10/17/2012 10/31/1012 9/27/12 Meeting was held to 

discuss R&R.  The next step is to 
document what occurs in the OB2 
FCoE environment.  Meeting notes 
have been linked w/in the issue on 
SharePoint.  

Open 

145 Potential SDC Customers will need to know the billing 
rates for SDC products and services before they move into 
the SDC.  Both DSHS and WSP have stated that they will 
not move into the SDC until they know what ongoing 
operations will cost. 

Finance Y 3/16/21 11/7/12 11/7/12 The CTS Finance group continues 
to work this.  

Open 

199 Need to determine the scope and inter-dependencies for 
VTL 
 

Storage Y 7/22/12 11/7/12 11/7/12 The meeting scheduled on 9/27 to 
discuss resolution was cancelled.  
Dan to set up meeting to discuss 
strategy and next steps. 

Open 

206 Procurement rules change at the beginning of 2013.  Work 
is underway to identify new processes.  Assessment 
needs to be completed regarding any impact to SDC 
procurements needed at the end of 2012 or beginning of 
2013. 
 

SDC Y 10/9/12 11/7/12 11/7/12  Open 

 

Issues Closed this Period 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Resolution 

Status 

 None for this reporting period        

 
Change Requests * 
 

No. Description Requestor Request 
Date 

Assigned Cost 
Impact 

 

Schedule 
Impact 

Status 

 None for this reporting period       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 

 

 
Top 5 Risks * 
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Risk Mitigation Comment 
Due Date & 
Action Assigned To 

1 Customers that were expecting to 
come into the SDC right away must 
now wait longer, which has end of 
life/investment implications  

Man 3 R G G Communicate with customers the new plan and 
schedule. 

Ongoing Program 
Manager 

2 Timing may force a need to place 
hardware in OB2, which has an 
adverse impact on the heat reduction 
effort. 

Cap 2 Y G G  Work with customers to identify solutions that 
minimize additional heat in OB2. 

 Institute OB2 heat reduction initiatives to turn off 
unused servers 

 Delay implementation of new hardware in OB2 
as late as possible 

Ongoing Facilities 

3 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G  Apply project management practices to manage 
the effort. 

 Break the work down into small and logical units. 

 Use tools to track tasks, dependencies, issues, 
risks, etc. and automate the planning and 
communications as much as possible. 

  Implement migration approaches that minimize 
impacts of system dependencies, such as 
spanning the network between the OB2 and 
SDC data centers. 

 Use development and test platforms to verify 
system dependencies. 

Ongoing Sr. Project 
Manager 

4 Even though the scope has been 
reduced to better match the budget, it 
may be insufficient.  Several items 
remain unfunded. 

Res 1 R G G  Request funding for unfunded projects 

 Identify other funding sources (if possible) 

 Reduce project scope 

 Back-log unfunded projects 

Ongoing Program 
Manager 

5 Resource Conflict – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y  Provide clear management guidance on 
priorities and carefully manage functional staff to 
minimize conflicts in priorities and work tasks. 

 Expand resource management and track task 
assignments to the resource level.  Identify 
areas in the plan where resource loading 
indicates a problem and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Int)erfaces; (Sec)urity; (Usa)bility; (Ava)ilability; (Per)formance; (Cap)acity; 

(Sca)lability; (Ext)ernal. 
 

Level of Impact Key: 

1=major impact  

Likelihood Key:    
G = Low.   
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2=significant impact  
3=minor impact 
0=no impact 
 

Y = Moderate 
R = High 

Schedule Key:    
G = on schedule 
Y = Less than 30 days behind schedule  (caution) 
R = More than 30 days behind schedule (warning 

Ability to Meet Deadline Key: 
G = based on current information, it appears manageable 
Y = there are significant obstacles or areas of uncertainty or concerns  
R = there are clearly identifiable threats or deterioration of ability to manage and control 

 
 

Steering Committee Action Items 
 

Item # 
 
Item Description 

 
Assigned 

 
Date Assigned Date Due 

1 No pending action items    
 

 

 


